

Cloud-Native Logistics Control Tower & Fleet Intelligence Program

Project Charter, Delivery Records, Financial Data, Work Plans & Operational Notes

Synthetic raw IT project document for testing an AI Project Intelligence & Risk Advisor. It contains project facts and observations but does not state the project's risk classification or predicted outcome.

1. Document Control

Field	Value
Organization	Altura Freight Technologies
Project ID	AFT-CT-2026-118
Industry	Logistics, Freight & Transportation Technology
Project Type	Enterprise IT / Cloud / Data Platform
Methodology	Hybrid Agile with quarterly release gates
Project Manager	Daniel Fernandes
Executive Sponsor	Maya Krishnan — Chief Technology Officer
Business Owner	Laura Bennett — VP Operations Technology
Technology Owner	Owen Park — Director, Platform Engineering
Start Date	06 January 2026
Original Completion Date	30 November 2027
Current Reporting Date	19 August 2027
Current Forecast Completion	26 January 2028
Current Phase	Platform Integration, Data Migration & Pilot Preparation
Reporting Frequency	Weekly delivery review; monthly portfolio review

2. Company and Business Background

Altura Freight Technologies provides software and digital services to freight carriers, warehouse operators and third-party logistics organizations across North America and Europe. Its operational technology environment combines commercial transportation-management software, warehouse applications, cloud services and internally developed analytics.

The company began the Control Tower program after operating regions reported that shipment status, warehouse events and fleet information were assembled from separate systems. Operations teams often export information into spreadsheets before daily reviews, while customer-service teams may consult several applications when investigating shipment exceptions.

The program is intended to create a common cloud platform that collects operational events, standardizes them, and presents them through dashboards and APIs. The first release focuses on visibility and reporting rather than autonomous operational decisions.

3. Business Objectives

Create a common operational view of shipment, warehouse and fleet events.

Reduce manual reconciliation between transportation and warehouse systems.

Provide near-real-time visibility for selected shipment events.

Improve fleet utilization and route-performance reporting.

Create reusable APIs and event streams for future logistics products.

Reduce daily operational reporting effort.

Improve consistency of operational data across regions.

Establish a cloud platform capable of supporting future predictive analytics.

4. Scope

Included: cloud data platform, event ingestion, shipment integrations, warehouse integrations, fleet telemetry, operational control-tower web application, fleet dashboards, identity and access control, API services, data-quality monitoring, pilot deployment, training and technical handover.

Not included: autonomous dispatch, autonomous route optimization, replacement of the transportation-management system, replacement of warehouse-management software, customer-facing mobile applications, and production deployment of predictive-maintenance models.

5. Governance and Stakeholders

Role	Name / Group	Responsibility	Interaction
Executive Sponsor	Maya Krishnan	Funding and executive decisions	Monthly
Business Owner	Laura Bennett	Operations requirements	Weekly
Project Manager	Daniel Fernandes	Schedule, cost, coordination	Daily/weekly
Platform Lead	Owen Park	Cloud architecture	Weekly
Data Lead	Priyanka Rao	Pipelines/data quality	Twice weekly
Fleet Product Lead	Marcus Hill	Fleet analytics	Weekly
Security Lead	Elena Garcia	Security/access controls	Weekly
QA Lead	Samir Patel	Testing/performance	Twice weekly
Change Lead	Hannah Brooks	Training/adoption	Biweekly

6. Deliverables and Current Completion

Deliverable	Owner	Baseline	Complete	Current Work
Cloud foundation	Platform	30 Apr 2026	100%	Operations maintenance
Event ingestion	Data	30 Sep 2026	92%	Provider reconciliation
Shipment pipeline	Data	31 Jan 2027	88%	Exception handling
Warehouse integration	Integration	30 Apr 2027	71%	Facility testing
Fleet telemetry	Fleet Tech	31 May 2027	69%	Provider mapping
Control-tower web app	Product	31 Jul 2027	74%	Workflow testing

Deliverable	Owner	Baseline	Complete	Current Work
Fleet dashboards	Analytics	15 Aug 2027	63%	Metric validation
Data-quality service	Data Platform	30 Sep 2027	58%	Threshold configuration
Pilot environment	Release	31 Oct 2027	36%	Environment preparation
Training package	Change	15 Nov 2027	22%	Materials drafting
Production rollout	Release	30 Nov 2027	0%	Planning

7. Schedule Baseline and Current Dates

Milestone	Baseline	Forecast	Variance	Complete
Architecture	31 Mar 2026	31 Mar 2026	0 days	100%
Cloud foundation	30 Apr 2026	08 May 2026	+8 days	100%
Core event model	31 Jul 2026	19 Aug 2026	+19 days	100%
Shipment pipeline	31 Jan 2027	15 Feb 2027	+15 days	88%
Warehouse wave 1	30 Apr 2027	24 May 2027	+24 days	71%
Fleet telemetry	31 May 2027	28 Jun 2027	+28 days	69%
Control tower	31 Jul 2027	18 Aug 2027	+18 days	74%
Performance testing	31 Aug 2027	29 Sep 2027	+29 days	19%
Pilot environment	31 Oct 2027	18 Nov 2027	+18 days	36%
Regional pilot	15 Nov 2027	08 Dec 2027	+23 days	0%
Production rollout	30 Nov 2027	26 Jan 2028	+57 days	0%

8. Detailed Work Plan

ID	Task	Owner	Finish	Complete	Dependency
CT-001	Finalize shipment event schema	Data	08 Aug	100%	Architecture
CT-002	Validate carrier mappings	Integration	22 Aug	74%	CT-001
CT-003	Complete warehouse wave 1	Integration	31 Aug	62%	Facility APIs
CT-004	Complete telemetry mapping	Fleet	25 Aug	71%	Provider docs
CT-005	Build fleet dashboard	Analytics	05 Sep	58%	Telemetry
CT-006	Complete exception workflow	Product	28 Aug	76%	Shipment data
CT-007	Configure quality thresholds	Data	05 Sep	45%	Schema
CT-008	Prepare performance environment	Cloud	29 Aug	31%	Infrastructure
CT-009	Execute load tests	QA	29 Sep	8%	CT-008
CT-010	Complete security validation	Security	15 Sep	23%	Cloud
CT-011	Prepare pilot infrastructure	Release	18 Nov	36%	CT-008
CT-012	Prepare regional training	Change	15 Nov	22%	Product
CT-013	Validate carrier SLA reports	Analytics	30 Aug	44%	CT-002
CT-014	Reconcile warehouse counts	Data	02 Sep	39%	CT-003

ID	Task	Owner	Finish	Complete	Dependency
CT-015	Complete UAT scripts	QA/Product	15 Sep	18%	CT-006
CT-016	Pilot deployment rehearsal	Release	15 Nov	0%	CT-009/010
CT-017	Production cutover checklist	Release	20 Nov	0%	CT-016
CT-018	Regional pilot	Operations	08 Dec	0%	CT-017
CT-019	Pilot feedback analysis	Product	20 Dec	0%	CT-018
CT-020	Production rollout	Release	26 Jan	0%	CT-019

9. Budget and Financial Information

Category	Approved	Actual	Committed	Forecast
Internal engineering	\$2.70M	\$2.41M	\$0.21M	\$2.82M
Cloud infrastructure	\$1.45M	\$1.31M	\$0.17M	\$1.69M
External integration	\$1.25M	\$1.08M	\$0.26M	\$1.52M
Data engineering	\$1.10M	\$0.93M	\$0.18M	\$1.21M
Testing services	\$0.85M	\$0.69M	\$0.16M	\$0.97M
Security services	\$0.43M	\$0.37M	\$0.08M	\$0.48M
Training/change	\$0.32M	\$0.19M	\$0.055M	\$0.29M
Travel/field deployment	\$0.30M	\$0.27M	\$0.095M	\$0.365M
Contingency	\$0.80M	\$0.55M	\$0.04M	\$1.055M
TOTAL	\$9.20M	\$7.80M	\$1.25M	\$10.40M

10. Monthly Cost Trend

Month	Planned	Actual	Difference	Main Area
Mar 2027	\$420k	\$438k	+\$18k	Engineering
Apr 2027	\$445k	\$469k	+\$24k	Integration
May 2027	\$460k	\$492k	+\$32k	Warehouse
Jun 2027	\$475k	\$511k	+\$36k	Telemetry/vendors
Jul 2027	\$495k	\$528k	+\$33k	Testing/cloud
Aug MTD	\$250k	\$282k	+\$32k	Testing/cloud
Sep forecast	\$515k	\$590k	+\$75k	Performance/pilot
Oct forecast	\$530k	\$625k	+\$95k	Pilot prep
Nov forecast	\$560k	\$680k	+\$120k	Field deployment

11. Team and Resource Position

Team	Planned	Current	Availability	Note
Program Management	4	4	100%	Stable

Team	Planned	Current	Availability	Note
Business Analysis	6	4	67%	Two vacancies
Backend Engineering	12	9	75%	Three transfers
Frontend Engineering	8	7	88%	Stable
Data Engineering	10	7	70%	Specialist shared
QA / Testing	12	8	67%	Recruitment ongoing
Cloud / DevOps	7	5	71%	On-call workload
Security	4	3	75%	Shared specialist
Fleet/IoT Engineering	8	6	75%	Provider work
Operations Readiness	5	3	60%	Pilot preparation
Field Deployment	6	2	33%	Mobilization

12. Vendor Information

Supplier	Service	Contract	Finish	Complete	Note
TrackSense	Vehicle telemetry	\$1.35M	25 Aug	69%	Change request
WarehouseLink	Warehouse interfaces	\$0.92M	31 Aug	71%	Two facilities pending
CloudGrid	Cloud/DevOps	\$1.80M	31 Oct	74%	Usage billing
DataBridge	Data engineering	\$0.76M	30 Sep	58%	Milestone billing
SecureOps	Security testing	\$0.43M	15 Sep	23%	Testing window
FieldPro	Regional deployment	\$0.51M	08 Dec	18%	Travel review

13. Data and Technical Metrics

Metric	Current	Target
Historical/reference records	54M	—
Shipment-event validation pass	91.6%	≥98%
Vehicle telemetry validation pass	89.4%	≥98%
Warehouse-event validation pass	93.1%	≥98%
Active integrations	17	17
Integration tests executed	1,960	2,600
Integration tests passed	1,232	≥2,340
API response-time tests passed	61%	≥95%
Event latency under target	72%	≥98%
Data-quality checks passing	90.8%	≥98%
Automated regression coverage	63%	≥85%
Open software defects	94	<40
High-priority defects	18	<6
Deployment failures, last 30 days	7	≤2

Metric	Current	Target
Unplanned environment outages	11	≤3

14. Quality, Security and Operations Notes

The QA team began formal system integration testing in July. Shared event-processing services affect multiple downstream dashboards, so fixes are followed by several regression cycles. Performance testing is being prepared against a production-like environment, but the current environment contains a smaller data volume than the expected pilot dataset.

The security team is performing infrastructure review, API authorization testing, secrets-management validation, dependency scanning and penetration testing. Production access is subject to final access-control and monitoring validation.

The initial pilot is planned for three regional operating groups and approximately 420 internal users across about 1,800 vehicles. Deployment requires identity provisioning, local connectivity checks, training, dashboard validation and operational support coverage.

15. Stakeholder and Communication Information

Weekly delivery meetings average 74% attendance. Regional operations attendance has ranged from 58% to 81% over the last six meetings. The executive sponsor attended four of the last six monthly portfolio meetings. The operations business owner attended seven of the last ten weekly program meetings.

Workstream leads submit updates every Thursday. The PMO consolidates progress, schedule, cost, resource and dependency information into the Monday project report.

16. Recent Meeting Records

04 Aug — Platform Review: Four carrier formats still require transformation changes.

06 Aug — QA Review: The integration environment was unavailable during parts of two scheduled test windows.

08 Aug — Operations Workshop: Midwest operations requested additional shipment-exception filters.

10 Aug — Vendor Meeting: TrackSense requested a contract change related to telemetry message volume.

12 Aug — Steering Review: Finance requested an updated cost forecast and resource plan. Operations requested a revised pilot timeline.

15 Aug — Engineering Review: Three backend engineers were temporarily reassigned to another production-support initiative.

17 Aug — QA Review: The team reported 18 high-priority defects and requested protected environment time.

18 Aug — Data Review: Timestamp and vehicle-identifier exceptions remained under review.

17. Pending Tasks and Dates

Task	Owner	Due	Progress
Finalize carrier mappings	Integration	22 Aug	74%
Confirm telemetry change order	Procurement	23 Aug	Pending
Complete telemetry mapping	Fleet	25 Aug	71%

Task	Owner	Due	Progress
Complete data-quality thresholds	Data	05 Sep	45%
Prepare performance environment	Cloud	29 Aug	31%
Complete performance testing	QA	29 Sep	8%
Complete security validation	Security	15 Sep	23%
Complete UAT scripts	QA/Product	15 Sep	18%
Pilot infrastructure	Release	18 Nov	36%
Regional training	Change	15 Nov	22%
Pilot rehearsal	Release	15 Nov	0%
Regional pilot	Operations	08 Dec	0%

18. Change Requests

CR	Request	Requested By	Effort	Status
CR-041	Additional shipment exception filters	Operations	14 days	Under review
CR-042	Additional telemetry provider	Fleet	21 days	Deferred
CR-043	Expanded historical telemetry	Analytics	18 days	Under review
CR-044	Additional regional dashboard	Operations	11 days	Approved
CR-045	New carrier event format	Carrier Team	9 days	Approved
CR-046	Extended audit export	Security	7 days	Under review
CR-047	Additional pilot region	Sales Ops	26 days	Deferred

19. Constraints and Assumptions

The existing transportation-management system cannot be replaced during this program. Several external carriers provide event data in different formats. Regional deployment requires local connectivity validation. Production changes are restricted to approved release windows. Field deployment resources are shared with existing operational technology work. Security review is required before production access. Pilot data must be processed within agreed cloud limits.

Assumptions include continued carrier feeds, telemetry-provider availability, regional user participation, cloud-environment availability, timely specialist allocation and substantial stability of the first-release scope.

20. Raw Project Summary

Measure	Current Value
Approved budget	\$9.2M
Actual expenditure	\$7.8M
Committed expenditure	\$1.25M
Current forecast	\$10.4M
Original completion	30 Nov 2027
Current forecast completion	26 Jan 2028

Measure	Current Value
Planned FTE	82
Available FTE	49
Active integrations	17
Open defects	94
High-priority defects	18
Integration tests passed	1,232 / 1,960
Data-quality checks passing	90.8%
Automated regression coverage	63%
Recent environment outages	11
Recent change requests	7
Pilot users	~420
Pilot vehicles	~1,800

21. Document Boundary

This is intentionally a **raw project information source**. It does not explicitly state a risk level, risk probability, health score, blocker classification, future outcome or recommendation. Those outputs are expected from the AI Project Intelligence & Risk Advisor. The company, people, suppliers, financial figures and operational data are fictional and created for testing.