

Cloud-Based Clinical Scheduling & Patient Operations Platform

Project Charter, Delivery Records, Financial Data, Work Plans & Operational Notes

Synthetic raw IT project document for testing the AI Project Intelligence & Risk Advisor. It contains project evidence only and deliberately does not state a risk classification, risk probability, health score, blocker assessment, future prediction or recommendation.

1. Document Control

Field	Value
Organization	Northstar Clinical Systems
Project ID	NCS-POS-2026-074
Industry	Healthcare Technology / Clinical IT
Project Type	Enterprise SaaS / Cloud Application
Methodology	Agile with monthly release checkpoints
Project Manager	Emily Carter
Executive Sponsor	Michael Wong — Chief Information Officer
Business Owner	Dr. Sarah Mitchell — Director of Clinical Operations
Technology Owner	James Patel — Head of Cloud Engineering
Start Date	03 February 2026
Original Completion	30 September 2026
Reporting Date	19 August 2026
Current Forecast Completion	24 September 2026
Current Phase	User Acceptance, Training & Deployment Preparation
Reporting Frequency	Weekly delivery review; monthly steering review

2. Company and Business Background

Northstar Clinical Systems develops digital platforms used by outpatient clinics and specialty-care networks. The organization operates scheduling, patient communication, referral and administrative applications across several regional healthcare groups.

The Patient Operations Platform program was established to replace a collection of aging scheduling interfaces with a common cloud application. The platform provides appointment scheduling, provider calendars, referral tracking, patient notifications and operational dashboards.

The first release is intentionally limited to scheduling and operational workflows. Existing electronic medical record systems remain the systems of record for clinical documentation. The project team is integrating with approved interfaces rather than replacing the clinical record environment.

3. Business Objectives

Improve appointment scheduling consistency across participating clinics.

Reduce manual work involved in rescheduling and referral follow-up.

Provide a common calendar view for approved clinical and administrative users.

Improve appointment reminder delivery and tracking.

Create standardized APIs for clinic integrations.

Provide operational dashboards for appointment volume and scheduling activity.

Move selected scheduling services to a managed cloud environment.

Provide a documented support and deployment process for participating clinics.

4. Scope and Exclusions

Included: cloud scheduling service, provider calendars, appointment workflows, referral tracking, notification integration, role-based access, enterprise authentication, clinic integration APIs, operational dashboards, migration of selected scheduling configuration, testing, training and production deployment.

Excluded: replacement of the electronic medical record, clinical decision support, billing-system replacement, patient diagnosis functionality, new clinical documentation workflows, and autonomous clinical recommendations.

5. Governance and Stakeholders

Role	Person / Group	Responsibility	Cadence
Executive Sponsor	Michael Wong	Funding and executive decisions	Monthly
Business Owner	Dr. Sarah Mitchell	Clinical operations acceptance	Weekly
Project Manager	Emily Carter	Schedule, cost, coordination	Daily/weekly
Cloud Lead	James Patel	Architecture and infrastructure	Weekly
Product Lead	Olivia Brown	Scheduling workflows	Weekly
Integration Lead	Daniel Lee	Clinic interfaces	Twice weekly
QA Lead	Rachel Adams	Testing and UAT	Twice weekly
Security Lead	Noah Wilson	Access and security validation	Weekly
Training Lead	Grace Kim	User training and rollout	Biweekly

6. Deliverables and Current Completion

Deliverable	Owner	Baseline	Complete	Current Work
Cloud foundation	Cloud	31 Mar 2026	100%	Operational
Scheduling service	Product	30 Apr 2026	100%	UAT support
Provider calendar	Product	31 May 2026	96%	Final validation
Referral workflow	Product	30 Jun 2026	93%	UAT
Notification integration	Integration	15 Jul 2026	94%	Monitoring
Clinic interfaces	Integration	31 Jul 2026	91%	Final clinics

Deliverable	Owner	Baseline	Complete	Current Work
Operational dashboard	Analytics	31 Jul 2026	95%	Acceptance
Security validation	Security	15 Aug 2026	96%	Evidence review
Training package	Training	31 Aug 2026	82%	Final materials
Production deployment	Release	30 Sep 2026	0%	Preparation

7. Schedule Baseline and Current Dates

Milestone	Baseline	Forecast	Variance	Complete
Requirements complete	28 Feb 2026	27 Feb 2026	-1 day	100%
Architecture complete	31 Mar 2026	29 Mar 2026	-2 days	100%
Cloud foundation	31 Mar 2026	30 Mar 2026	-1 day	100%
Scheduling service	30 Apr 2026	28 Apr 2026	-2 days	100%
Provider calendar	31 May 2026	02 Jun 2026	+2 days	96%
Referral workflow	30 Jun 2026	01 Jul 2026	+1 day	93%
Clinic integrations	31 Jul 2026	04 Aug 2026	+4 days	91%
UAT completion	31 Aug 2026	05 Sep 2026	+5 days	74%
Training completion	15 Sep 2026	18 Sep 2026	+3 days	82%
Production rollout	30 Sep 2026	24 Sep 2026	-6 days	0%

8. Detailed Work Plan

ID	Task	Owner	Finish	Complete	Dependency
NCS-001	Finalize provider calendar validation	Product	21 Aug	96%	Calendar
NCS-002	Complete referral UAT scenarios	QA	25 Aug	91%	Referral
NCS-003	Complete clinic interface validation	Integration	28 Aug	91%	Clinic APIs
NCS-004	Complete notification monitoring	Integration	26 Aug	94%	Notifications
NCS-005	Finalize operational dashboard	Analytics	24 Aug	95%	Scheduling
NCS-006	Complete security evidence review	Security	26 Aug	96%	Security tests
NCS-007	Complete UAT cycle	QA	05 Sep	74%	NCS-001/002/003
NCS-008	Resolve remaining UAT defects	Product	10 Sep	64%	NCS-007
NCS-009	Finalize training materials	Training	31 Aug	82%	UAT
NCS-010	Train clinic super-users	Training	18 Sep	35%	NCS-009

ID	Task	Owner	Finish	Complete	Dependency
NCS-011	Prepare production environment	Cloud	10 Sep	72%	Security
NCS-012	Production deployment rehearsal	Release	15 Sep	0%	NCS-011
NCS-013	Production readiness review	PMO	18 Sep	0%	NCS-007/010
NCS-014	Production rollout	Release	24 Sep	0%	NCS-013

9. Budget and Financial Information

Category	Approved	Actual	Committed	Forecast
Internal engineering	\$1.42M	\$1.17M	\$0.12M	\$1.36M
Cloud infrastructure	\$0.68M	\$0.54M	\$0.06M	\$0.63M
Integration services	\$0.52M	\$0.43M	\$0.04M	\$0.49M
Testing services	\$0.38M	\$0.29M	\$0.03M	\$0.35M
Security services	\$0.21M	\$0.17M	\$0.02M	\$0.20M
Training/change	\$0.19M	\$0.12M	\$0.02M	\$0.18M
Contingency	\$0.40M	\$0.08M	\$0.00M	\$0.16M
TOTAL	\$3.80M	\$2.80M	\$0.29M	\$3.37M

10. Monthly Cost Trend

Month	Planned	Actual	Variance	Primary Area
Mar 2026	\$260k	\$252k	-\$8k	Engineering
Apr 2026	\$285k	\$279k	-\$6k	Engineering/cloud
May 2026	\$300k	\$294k	-\$6k	Integration
Jun 2026	\$315k	\$306k	-\$9k	Integration
Jul 2026	\$325k	\$319k	-\$6k	Testing
Aug MTD	\$175k	\$166k	-\$9k	UAT/security
Sep forecast	\$320k	\$325k	+\$5k	Training/release

11. Team and Resource Position

Team	Planned	Current	Availability	Note
Program Management	3	3	100%	Stable
Business Analysis	5	5	100%	Stable
Backend Engineering	8	8	100%	Stable
Frontend Engineering	5	5	100%	Stable
QA / Testing	8	8	100%	Stable

Team	Planned	Current	Availability	Note
Cloud / DevOps	5	5	100%	Stable
Security	3	3	100%	Stable
Integration	6	6	100%	Stable
Training / Change	4	4	100%	Stable
Operations	4	4	100%	Stable

The current team has the planned staffing level for the active workstreams. No open project-critical vacancy is recorded in the August reporting period.

12. Vendor and External Service Information

Supplier	Service	Contract	Finish	Complete	Note
MedConnect API	Clinic integration	\$0.31M	28 Aug	91%	Within plan
NotifyHealth	Notification service	\$0.22M	26 Aug	94%	Within plan
CloudCore	Cloud services	\$0.58M	30 Sep	95%	Usage below forecast
SecureReview	Security testing	\$0.21M	26 Aug	96%	Evidence review
TrainRight	Training support	\$0.14M	18 Sep	82%	Materials underway

13. Testing and Quality Metrics

Metric	Current	Target
Total test cases	2,180	2,180
Executed	2,094	100%
Passed	2,036	≥95%
Failed	31	<50
Awaiting retest	27	<40
Open defects	18	<30
High-priority defects	2	<5
Automated regression coverage	91%	≥85%
API tests passing	97%	≥95%
Performance scenarios passing	96%	≥95%
Security test completion	96%	100% before release
UAT completion	74%	100% before release

14. Integration and Data Information

The platform currently connects to 12 clinic interfaces and two notification providers. Integration monitoring shows stable message delivery during the current reporting period.

Integration Area	Records / Events	Validation	Open Exceptions
Appointment events	4.8M	99.2%	38k
Provider calendars	186k	99.5%	930
Referral records	620k	98.9%	6.8k
Notification events	3.2M	99.4%	19k
Clinic configuration	12 clinics	100%	0

Data reconciliation is performed daily for the active integration set. The data team has documented handling procedures for rejected or delayed events.

15. Security and Compliance Information

Enterprise authentication and role-based access have been implemented. Security testing includes API authorization, session management, secrets handling, dependency scanning, logging validation and cloud configuration review.

The current security review is 96% complete. Two low-severity findings remain under documented remediation tracking. The security lead has scheduled a final evidence review before production readiness.

No production access is granted to the project team outside approved roles. Audit logging is enabled for administrative operations.

16. User Acceptance and Training

User acceptance testing covers scheduling, provider-calendar management, referral tracking, notifications, role-based access and operational dashboards. Business users from eight participating clinics are involved.

The UAT cycle has completed 74% of planned scenarios. Clinic representatives have reported that the main workflows are functioning as expected. Remaining scenarios focus on edge cases and reporting validation.

Training materials are 82% complete. Super-user training is scheduled for the first half of September, followed by a production-readiness review.

17. Stakeholder and Communication Information

Weekly delivery meetings have averaged 94% attendance over the last eight meetings. The business owner attended all six clinical-operations reviews during the current reporting period.

The executive sponsor attended the last three steering meetings. Workstream leads provide written status updates every Thursday covering completion, forecast dates, expenditure, staffing and upcoming work.

No unresolved executive decision is currently recorded in the project decision log.

18. Recent Meeting Records

05 August — UAT Review: Clinic representatives completed the scheduling workflow review and confirmed the remaining scenarios.

08 August — Security Review: The team reviewed the final access-control evidence and scheduled the remaining review.

11 August — Integration Review: Interface monitoring showed stable event delivery across participating clinics.

13 August — Training Workshop: Training material was reviewed with clinic super-users; two wording changes were requested.

15 August — Steering Committee: Finance confirmed expenditure remained below the approved trajectory.

18 August — Delivery Review: The project team reviewed UAT progress, training preparation and the production-readiness checklist.

19. Pending Actions and Upcoming Dates

Task	Owner	Due	Progress
Complete provider-calendar validation	Product	21 Aug	96%
Complete clinic interface validation	Integration	28 Aug	91%
Complete security evidence review	Security	26 Aug	96%
Complete UAT cycle	QA	05 Sep	74%
Resolve remaining UAT defects	Product	10 Sep	64%
Finalize training materials	Training	31 Aug	82%
Train clinic super-users	Training	18 Sep	35%
Prepare production environment	Cloud	10 Sep	72%
Production deployment rehearsal	Release	15 Sep	0%
Production readiness review	PMO	18 Sep	0%
Production rollout	Release	24 Sep	0%

20. Change Requests

CR	Request	Requested By	Effort	Status
NCS-CR-07	Additional calendar filter	Operations	5 days	Approved
NCS-CR-08	Additional dashboard export	Analytics	4 days	Approved
NCS-CR-09	Clinic notification wording	Business	2 days	Completed
NCS-CR-10	Additional UAT report	QA	3 days	Approved

21. Constraints and Assumptions

Production access requires completion of security and operational readiness checks. Clinic deployment windows are coordinated with local operations teams. The first release does not include clinical decision support or replacement of the electronic medical record.

The project assumes participating clinics remain available for UAT and training, existing integration interfaces remain available, and the approved scope remains stable through production deployment.

22. Raw Project Summary

Measure	Current Value
Approved budget	\$3.80M

Measure	Current Value
Actual expenditure	\$2.80M
Committed expenditure	\$0.29M
Current forecast	\$3.37M
Original completion	30 Sep 2026
Current forecast completion	24 Sep 2026
Planned FTE	50
Available FTE	50
Open defects	18
High-priority defects	2
Integration test pass rate	97%
Performance scenarios passing	96%
Security completion	96%
Automated regression coverage	91%
UAT completion	74%
Clinic interfaces	12
UAT clinics	8

23. Document Boundary

This is intentionally a **raw project information source**. It does not explicitly state a risk level, risk probability, health score, blocker classification, future outcome or recommendation. Those outputs are expected from the AI Project Intelligence & Risk Advisor. The company, people, suppliers, financial figures and operational data are fictional and created for testing.