

Regional Fresh Produce Packing & Cold-Chain Expansion Program

Project Charter, Farm Supply Plan, Facility Upgrade Records, Financial Data & Operational Notes

Synthetic raw non-IT project document for testing the AI Project Intelligence & Risk Advisor. It contains operational project evidence only and deliberately does not state a risk classification, risk probability, health score, blocker assessment, future prediction or recommendation.

1. Document Control

Field	Value
Organization	Greenfield Fresh Produce Cooperative
Project ID	GFP-EXP-2026-031
Industry	Agriculture / Food Processing / Cold Chain
Project Type	Regional Packing Facility Expansion
Project Manager	Anita Rao
Executive Sponsor	Thomas Miller — General Manager
Operations Owner	Elena Garcia — Director, Packing Operations
Supply Lead	Rahul Mehta — Agricultural Supply Manager
Finance Lead	Claire Johnson — Finance Manager
Start Date	10 January 2026
Original Completion	30 November 2026
Reporting Date	19 August 2026
Current Forecast Completion	22 November 2026
Current Phase	Equipment Installation, Supplier Onboarding & Trial Production
Reporting Frequency	Weekly operations review; monthly steering review

2. Organization and Business Background

Greenfield Fresh Produce Cooperative is a regional producer and packing organization supplying fresh vegetables, herbs and selected fruit products to supermarket chains, food-service distributors and institutional buyers.

The cooperative is expanding its central packing operation to increase weekly throughput during the autumn harvest period. The program includes additional grading equipment, packing stations, refrigerated storage capacity, loading-bay improvements, quality-control workstations and revised material-flow arrangements.

The expansion is primarily a physical operations program. It involves construction work, equipment procurement and installation, supplier coordination, workforce scheduling, food-safety inspections and controlled trial production.

3. Business Objectives

Increase weekly packing capacity from approximately 1,800 tonnes to 2,450 tonnes.

Increase refrigerated finished-goods capacity by 35%.

Reduce average loading turnaround time from 92 minutes to below 75 minutes.

Create two additional packing lines for seasonal demand.

Improve segregation between raw-material receiving and finished-goods dispatch.

Add quality-control stations at key packing points.

Complete the expansion before the main autumn distribution window.

Maintain normal customer deliveries during construction and installation.

4. Scope and Exclusions

Included: building modifications, electrical work, refrigeration expansion, two packing lines, grading equipment, weighing equipment, quality-control stations, cold-room racking, loading-bay improvements, staff training, trial production and operational handover.

Excluded: construction of a new warehouse, replacement of the existing fleet, changes to long-term supplier contracts outside the new capacity requirement, and expansion of the cooperative's distribution network.

5. Project Governance

Role	Person / Group	Responsibility	Cadence
Executive Sponsor	Thomas Miller	Funding and decisions	Monthly
Project Manager	Anita Rao	Schedule and coordination	Daily/weekly
Operations Owner	Elena Garcia	Packing operations	Weekly
Supply Lead	Rahul Mehta	Farm supply coordination	Weekly
Finance Lead	Claire Johnson	Budget tracking	Monthly
Facilities Lead	Mark Wilson	Building works	Twice weekly
Equipment Lead	Sofia Martinez	Installation and commissioning	Twice weekly
Quality Lead	James Carter	Food-safety/quality checks	Weekly
Training Lead	Priya Shah	Workforce training	Biweekly

6. Major Deliverables and Completion

Deliverable	Owner	Baseline	Complete	Current Activity
Building preparation	Facilities	31 Mar 2026	100%	Closed out
Refrigeration expansion	Facilities	30 Jun 2026	94%	Final testing
Packing line A	Equipment	31 Jul 2026	92%	Commissioning
Packing line B	Equipment	15 Aug 2026	89%	Commissioning
Cold-room racking	Facilities	15 Jul 2026	100%	Operational
Loading-bay upgrade	Facilities	31 Aug 2026	81%	Finishing work
Quality-control stations	Quality	31 Aug 2026	88%	Calibration
Supplier onboarding	Supply	30 Sep 2026	76%	Documentation
Workforce training	Training	31 Oct 2026	61%	Sessions planned

Deliverable	Owner	Baseline	Complete	Current Activity
Trial production	Operations	31 Oct 2026	0%	Scheduling
Operational handover	PMO	30 Nov 2026	0%	Preparation

7. Schedule Baseline and Current Forecast

Milestone	Baseline	Forecast	Variance	Complete
Design approval	28 Feb 2026	26 Feb 2026	-2 days	100%
Building preparation	31 Mar 2026	29 Mar 2026	-2 days	100%
Refrigeration work	30 Jun 2026	02 Jul 2026	+2 days	94%
Packing line A	31 Jul 2026	29 Jul 2026	-2 days	92%
Packing line B	15 Aug 2026	18 Aug 2026	+3 days	89%
Cold-room completion	15 Jul 2026	14 Jul 2026	-1 day	100%
Loading-bay completion	31 Aug 2026	02 Sep 2026	+2 days	81%
Quality stations	31 Aug 2026	30 Aug 2026	-1 day	88%
Supplier onboarding	30 Sep 2026	25 Sep 2026	-5 days	76%
Trial production	31 Oct 2026	24 Oct 2026	-7 days	0%
Operational handover	30 Nov 2026	22 Nov 2026	-8 days	0%

8. Detailed Work Plan

ID	Task	Owner	Finish	Complete	Dependency
GFP-001	Complete refrigeration pressure testing	Facilities	22 Aug	94%	Refrigeration
GFP-002	Commission packing line A	Equipment	24 Aug	92%	Electrical
GFP-003	Commission packing line B	Equipment	28 Aug	89%	Electrical
GFP-004	Complete loading-bay finishing	Facilities	02 Sep	81%	Construction
GFP-005	Calibrate quality stations	Quality	30 Aug	88%	Installation
GFP-006	Complete supplier documentation	Supply	25 Sep	76%	Contracts
GFP-007	Conduct operator training	Training	18 Oct	61%	Equipment
GFP-008	Conduct food-safety inspection	Quality	10 Oct	0%	Trial setup
GFP-009	Run first trial production	Operations	24 Oct	0%	GFP-001/002/003
GFP-010	Complete trial adjustments	Operations	31 Oct	0%	GFP-009
GFP-011	Run second production trial	Operations	07 Nov	0%	GFP-010
GFP-012	Operational handover	PMO	22 Nov	0%	GFP-011

9. Budget and Financial Information

Category	Approved	Actual	Committed	Forecast
Building works	\$2.10M	\$1.54M	\$0.31M	\$1.98M

Category	Approved	Actual	Committed	Forecast
Packing equipment	\$3.25M	\$2.71M	\$0.31M	\$3.16M
Refrigeration	\$1.40M	\$1.17M	\$0.15M	\$1.36M
Cold-room racking	\$0.62M	\$0.55M	\$0.03M	\$0.60M
Electrical/mechanical	\$0.75M	\$0.58M	\$0.07M	\$0.70M
Quality equipment	\$0.24M	\$0.18M	\$0.02M	\$0.22M
Training	\$0.18M	\$0.08M	\$0.02M	\$0.15M
Contingency	\$0.46M	\$0.09M	\$0.00M	\$0.22M
TOTAL	\$9.00M	\$6.90M	\$0.91M	\$8.39M

10. Monthly Cost Trend

Month	Planned	Actual	Variance	Primary Area
Mar 2026	\$540k	\$526k	-\$14k	Building
Apr 2026	\$620k	\$602k	-\$18k	Equipment
May 2026	\$680k	\$661k	-\$19k	Equipment
Jun 2026	\$720k	\$704k	-\$16k	Refrigeration
Jul 2026	\$780k	\$764k	-\$16k	Installation
Aug MTD	\$510k	\$487k	-\$23k	Commissioning
Sep forecast	\$710k	\$728k	+\$18k	Finishing
Oct forecast	\$640k	\$622k	-\$18k	Training/trials

11. Workforce and Resource Position

Work Group	Planned	Available	Availability	Note
Project Management	3	3	100%	Stable
Facilities crew	18	18	100%	Stable
Equipment technicians	12	12	100%	Stable
Electricians	8	8	100%	Stable
Refrigeration technicians	7	7	100%	Stable
Quality staff	6	6	100%	Stable
Warehouse operators	22	22	100%	Stable
Training staff	4	4	100%	Stable
Seasonal operators	30	28	93%	Two pending starts

The core project team is fully staffed. Two seasonal operator positions are scheduled to start before trial production.

12. Supplier and Contractor Information

Supplier	Scope	Contract	Finish	Complete	Note
Harvest Machinery	Packing equipment	\$3.25M	28 Aug	90%	Installation on plan
Polar Cooling	Refrigeration	\$1.40M	22 Aug	94%	Testing
BuildRight	Building works	\$2.10M	02 Sep	81%	Finishing
RackWorks	Cold-room racking	\$0.62M	14 Jul	100%	Closed
SafeMeasure	Quality equipment	\$0.24M	30 Aug	88%	Calibration
FarmLink Logistics	Material movement	\$0.36M	31 Oct	72%	Stable

13. Production and Quality Metrics

Measure	Current	Target
Current weekly throughput	1,820 tonnes	1,800 baseline
Target post-expansion throughput	2,450 tonnes	2,450
Cold-room capacity increase	34%	35%
Average loading turnaround	77 min	<75 min
Equipment commissioning checks passed	96%	≥95%
Refrigeration tests passed	98%	≥95%
Quality calibration complete	88%	100% before trial
Open equipment defects	7	<15
Critical equipment defects	0	0
Unplanned production interruptions, last 30 days	1	≤3
Food-safety documentation complete	94%	100% before trial

14. Supply and Inventory Information

The expansion requires steady raw-material supply from 42 cooperative farms and contracted growers. Procurement has confirmed expected harvest volumes for the first six weeks of the expanded operating period.

Supply Category	Expected Weekly	Confirmed	Coverage
Leafy vegetables	420 tonnes	410 tonnes	97.6%
Root vegetables	510 tonnes	505 tonnes	99.0%
Herbs	120 tonnes	116 tonnes	96.7%
Fruit products	260 tonnes	255 tonnes	98.1%
Packaging materials	100% requirement	100%	100%

The supply team maintains weekly confirmations with growers and packaging suppliers. No material shortage is recorded for the immediate trial-production window.

15. Safety, Quality and Inspection Information

The facility expansion follows the cooperative's standard food-safety, equipment-safety and facility-inspection procedures. Inspection records are maintained for refrigeration, electrical work, machine guarding, sanitation and quality-control

equipment.

The quality team has completed 94% of required documentation. The remaining evidence is associated with final equipment calibration and the trial-production checklist.

No lost-time incident has been recorded on the project during the reporting period. One minor first-aid event was recorded during equipment installation and was closed through the standard incident process.

16. Training and Workforce Readiness

Training covers equipment operation, sanitation procedures, quality checks, loading-bay procedures and emergency shutdown processes.

Training materials are 61% complete. Supervisors have reviewed the first module and requested minor changes to equipment-specific terminology.

Operator training is scheduled after equipment commissioning so that the final procedures can be demonstrated on the installed equipment.

17. Stakeholder and Communication Information

Weekly project meetings have averaged 92% attendance during the last eight meetings. Operations, facilities, quality and supply representatives attend the weekly review.

The executive sponsor attended the last three monthly steering meetings. Finance has received monthly expenditure reports and confirmed that the current forecast remains within the approved project budget.

The project decision log contains routine operational decisions and no unresolved executive decision requiring escalation.

18. Recent Meeting Records

05 August — Equipment Review: Packing line A commissioning checks passed the planned acceptance sequence.

08 August — Refrigeration Review: Pressure testing progressed according to the revised two-day commissioning schedule.

11 August — Supply Meeting: Grower confirmations covered the expected autumn trial-production requirement.

13 August — Quality Review: Food-safety documentation was reviewed; remaining evidence is linked to final calibration.

15 August — Finance Review: The updated forecast remained below the approved project budget.

18 August — Operations Review: The team reviewed commissioning progress, training preparation and trial-production dates.

19. Pending Actions and Upcoming Dates

Task	Owner	Due	Progress
Complete refrigeration pressure testing	Facilities	22 Aug	94%
Commission packing line A	Equipment	24 Aug	92%
Commission packing line B	Equipment	28 Aug	89%
Complete loading-bay finishing	Facilities	02 Sep	81%

Task	Owner	Due	Progress
Calibrate quality stations	Quality	30 Aug	88%
Complete supplier documentation	Supply	25 Sep	76%
Complete operator training	Training	18 Oct	61%
Food-safety inspection	Quality	10 Oct	0%
First trial production	Operations	24 Oct	0%
Trial adjustments	Operations	31 Oct	0%
Second production trial	Operations	07 Nov	0%
Operational handover	PMO	22 Nov	0%

20. Change Requests

CR	Request	Requested By	Effort	Status
GFP-CR-03	Additional loading-bay signage	Operations	2 days	Approved
GFP-CR-04	Additional operator training session	Operations	1 day	Approved
GFP-CR-05	Additional quality sampling point	Quality	3 days	Completed
GFP-CR-06	Minor cold-room layout adjustment	Facilities	2 days	Completed

21. Constraints and Assumptions

Construction and installation must be coordinated around ongoing packing operations. Equipment deliveries require planned unloading windows. Food-safety inspection must be completed before trial production.

The project assumes confirmed grower supply, availability of trained operators, continued contractor availability and no major changes to the planned autumn production window.

22. Raw Project Summary

Measure	Current Value
Approved budget	\$9.00M
Actual expenditure	\$6.90M
Committed expenditure	\$0.91M
Current forecast	\$8.39M
Original completion	30 Nov 2026
Current forecast completion	22 Nov 2026
Planned core workforce	112
Available core workforce	112
Open equipment defects	7
Critical equipment defects	0
Equipment commissioning checks passed	96%
Refrigeration tests passed	98%

Measure	Current Value
Food-safety documentation	94%
Supply coverage for immediate trial	≥96.7%
Unplanned production interruptions	1
Recent change requests	4
Confirmed grower supply	42 farms / contracted growers

23. Document Boundary

This is intentionally a **raw project information source**. It does not explicitly state a risk level, risk probability, health score, blocker classification, future outcome or recommendation. Those outputs are expected from the AI Project Intelligence & Risk Advisor. The organization, people, suppliers, financial figures and operational data are fictional and created solely for model testing.